N..m%! lative Fiscal Division

= VAR S
01— e
m Estimated ml
Fund m Completion
Agency (of project) / Project Name Project Total = @ Date Comments
Updated 0172011
Department of Administration
Upgrade State Environmental Laboratory, Helena 2009 | CP/FS 2,000,000 X
Enterprise System Services Centers 2009 CP 14,500,000 X both in warranty
Campus Master Planning 2009 | CP/O 650,000 X
Mech & Energy Projects, Capitol Complex 2011 PR 1,600,000 X various projects & phases
Elevator & ADA Modifications, Capitol Complex 2011 PR 1,450,000 project funding reduced
Exec. recommendation to cancel (CP
Infrastructure Repairs, State Capitol 2011 | CP/PR 800,000 Portion) and revert $0.5 million to the
general fund.
Parking Lot Upgrades, Capitol Complex 2011 PR 250,000 X X some repairs made, funding reduced
Department of Agriculture
Renovation & Energy Upgrades, State Grain Lab [ 2011 ] cp _ 525,000 | | [ X | | _ | |
Department of Commerce
Historic Pres & Supporting Improvements, MHC SW [ 2011 _ CP _ 750,000 _ | | [ | _ [ _m%aouama to Dept. of Commerce
Department of Corrections
Improve Water System, MSP-Deer Lodge 2007 CP 124,375 X still a few minor projects
Improve High-Side Kitchen Ventilation, MSP-Deer Lodge | 2007 CP 116,714 X
Improve Perimeter Security, MSP-Deer Lodge 2007 CP 1,393,000 X some work by MSP remaining
Housing Unit Upgrades, MT State Prison 2009 CP 1,200,000 X Jan 2011
Expand Work Dorm, MSP 2009 CP 2,500,000 X
Expand Food Service Capacity, MSP 2009 | CP/O 1,930,000 e W@_&w%ﬂ%wHﬂ,aww_m”___ms .
Energy Conservation Improvements, DOC 2011 PR 500,000 X
Alternative Energy-Biomass Boiler, MSP 2011 FS 250,000 X
Emergency Power System, MSP 2011 CP 500,000 X
New Building for Youth Transition Center 2011 | cCP 1,310,000 Exec. tecommendation to cancel and
revert $1.25 million to the general fund.
Improve Food Production, DOC 2011 CP 300,000 X
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Department of Fish, Wildlife, and Parks LT ; ; ‘ . - b

Montana Wildlife Rehab and Nature Center Complex 2005 | SS/ES/O 3,200,000 X Feb 2011 - |[MT Outdoor Center in construction

Rose Creek Hatchery 2007 SS 1,700,000 "closed”

Cultural & Historic Parks 2007 | SS/O 2,545,000 X

Parks Program 2009 | CP/SS/F 7,750,000 X X L&C and Pictograph Visitor Centers
Department of Justice St , i , : ,

Public Safety Learning Center, MT Law Enforce Academy | 2007 FS 3,450,000 inactive

New Classroom Building, MT Law Enforcement Academy | 2009 CP 3,750,000 X

MT Law Enforcement Academy, Phase 2 DM 2009 CP | 500,000 X

Purchase Forensic Science Lab Building 2009 CP 7,250,000 X Purchase completed
Department of Military Affairs -

Paving Parking Lots, DMA Statewide [ 2011 | cp/Fs | 200,000 | [ x1 [ ] _ _
Department of Natural Resources and Conservation :

Co-Locate DNRC/DEQ, Kalispell 2009 Cp 3,500,000 X

Consolidate DNRC Divisions, Missoula 2009 CP 2,000,000 X

Building Addition - Billings Oil and Gas Office 2011 SS 2,050,000 X Budget expanded in 2009 session
Department of Public Health and Human Services

Renovate Historic "Old Main" Build, MT Veteran's Home | 2003 | SS/FS/O 2,252,000 X some work completed

DPHHS Commodity Warehouse Expansion, Helena 2007 FS 2,000,000 X X $455,000 raised for freezer expans

Facility Improvements, MSH-Warm Springs 2007 CP 592,523 X

Facility Improvements, MDC-Boulder 2007 CP 218,044 X

Demolish Abandoned Buildings 2007 CP 1,741,250 X

Authority to Construct Chapel, MSH-Warm Springs 2007 0 350,000 X June 2011

Exec. recommendation to cancel (some
Receiving Hospital Renovations, MSH, Warm Springs 2009 CP 5,800,000 work in Forensics in progress) and revert
$4.5 million to the general fund.

Renovate/Improve Support Services, MSH 2009 CP 4,500,000 X April 2011

Improvements MMHNCC, Lewistown 2009 CP 750,000 X

Montana Veterans' Home Improvements 2009 SS 1,413,000 X

Improve Campus, MSH - Warm Springs 2009 CP 1,280,000 X May 2011

Improve Medical Services, MDC 2011 CP 450,000 X g i e e
Department of Revenue

Renov & Energy Improv, State Liquor Warehouse _ 2011 | PR _ 1,750,000 _ | [ X _ [ | [March 2011]
Montana Historical Society

Montana Historic Society Building, Helena { 2007 o/B | 37,500000| X | x| [T 1 [ [in design, but holding at schematic
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Montana School for the Deaf and Blind e o
Replace Boiler 2009 CP 600,000 X
Cottage Improvements 2009 O 372,000 X awaiting funding
Energy & Facility Improvements, MSDB 2011 CP 250,000 X
Montana University System
Law Building Renovation/Expans., UM 2003 6] 5,000,000 X
Chemistry Building Addition/Renovation UM-Missoula 2003 0 3,200,000 state funded portion complete
Animal & Range Science Facility, MSU 2003 (6] 5,000,000 X
Herrick Hall Renovation, MSU-Bozeman 2005 O 10,000,000 inactive
Sherrick Hall Renovation, MSU-Bozeman 2005 0] 5,000,000 inactive
Upgrade Steam Distribution System, Missoula 2007 | CP/O 8,965,325 X | X Phi & 2 cmplt, Ph3 wrnty
Mining & Geology Building Mech. System Reno., Butte 2007 CP 915,400 X Feb 2011
Upgrade Health Sciences HVAC - Phase 2, Missoula 2007 CP 965,150 X
Law Building ADA Improv./Reno/Expan, UM-Missoula 2007 CP 500,000 X
Native American Study Center, UM 2007 O 2,500,000 X
Research Lab Facility, UM 2007 O 3,000,000 X X Phase 1 ($1.5M) is complete
MBMG/Petroleum Building, UM Tech 2007 O/B 14,400,000 X
New Construction - Consolidate Campus, MCOT 2007 O 24,500,000 X
New Gallery Space, Missoula 2007 8] 6,000,000 | X
New Forestry Complex, Missoula 2007 0] 20,000,000 X
Helena College of Technology, Helena 2007 B 7,500,000 X
Facility Repairs and Improvements, AES 2007 CP 477,600 X X X multiple projects
Maintenance projects, MAES 2007 | CP/B 1,146,750 X X X multiple projects
Animal Bioscience Building, MSU 2007 o) 7,500,000 X
Native American Student Center, MSU 2007 O 8,000,000 inactive
Gaines Hall Renovation, MSU 2007 B 3,500,000 X
Systems Improvements, MT-Tech COT 2009 CP 925,000 X
Steam Dist System Upgrades, Phase 2, UM-Missoula 2009 | CP/O 3,000,000 X | X Phl & 2 cmplt, Ph3 wrnty
Renovate Armory Gym, MSU-Northern 2009 | CP/O 3,650,000 X X initial boiler work complete
Renovate Main Hall, UM-Western 2009 CP 4,500,000 X Phase 1 in warranty
Renovate McMullen Hall, MSU-Billings 2009 CP 1,924,500 X
Stabilize Masonry, MSU-Bozeman 2009 CP 2,600,000 X | X Linfield in warranty, LJ complete
Utility Infrastructure Improvements, MSU-Bozeman 2009 { CP/O 550,000 X
Supplement Helena COT Expansion 2009 | CP/O 4,635,000 X X Feb 2011 |Airport campus in progress
Supplement Great Falls College of Technology Addition 2009 CP 3,000,000 X
Prepared by Cathy Duncan, LFD
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Supplement Billings College of Technology Expansion 2009 CP 2,217,000 X
COT Long-Range Planning, UM-Missoula 2009 CP 500,000 X concept done

Exec. recommendation to cancel (some

Auto Tech Center Design, MSU-Northern 2009 . CP 800,000 planning work in progress) and revert
$0.61M to general fund.

Renovate Gaines Hall, MSU-Bozeman 2009 CP 28,500,000 X

Law School Addition, UM - Missoula 2009 | CP/O 9,250,000 X

Augment Petroleum, Bur of Mines & Geology, MT Tech 2009 CpP 5,200,000 X

School of Journalism Building, UM-Missoula 2009 CP 500,000 X

School of Education Building, UM-Missoula 2009 0] 7,500,000 X

MSU-AES, Research Centers and Farms Projects 2009 | CP/O 6,250,000 X X X multiple projects
Animal Bioscience Facility, MSU-Bozeman 2009 Cp 3,570,000 X

Mining and Geology Building, HVAC Upgrade 2011 CP 530,000 X Feb 2011

Health Sciences Building, ADA Bathrooms on 1 & 2, & Ele 2011 CP 1,930,000 X Sep 2011

Evaluation of Main Hall Structure 2011 CP 40,000 X

UM-Helena COT Project Completion 2011 CP 850,000 X Feb 2011 |Airport campus in progress
Renovate Existing Laboratory Facilities, MSU Bozeman 2011 0] 7,500,000 fed grant app rejected

Interdisciplinary Science Building Finish Out, UM-Missould 8,000,000 fed grant app rejected
Cﬁa&& c_\oo_ 1

Contact: wo:w om,maa
Contact Phone: (406) 841-2776

site prep complete, no reimbursement

Cowboy Hall of Fame 500,000 requests since 1/2/2009

Updated 01/2011

Long-Range Building Program Project Status
Administering Divisio gen Department of Military Affairs

Contact: Dan Hubber : : , S , i
Contact Phone: (406) 324-3107. .~ o T . Milestones
MT State Veterans' Cemetery Columbarium, Ft Harrison 2007 FS 500,000 X
Readiness Center, Miles City 2009 FS 14,000,000 Stopped at Fed level
Montana Military Museum Improvements, Ft. Harrison 2009 GF 80,000 X X
Armed Forces Reserve Center, Missoula 2009 | FS/GF 34,403,968 1 X June 2010

. ?mum&'mzd\ Duncan, LFD . ‘
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Montana State Veterans' Cemetery Expansion, Ft Harrison | 2009 FS 1,206,000 X
Construct Female Showers and Latrines 2009 | CP/FS 580,000 X 5 separate project locations
DES Mobile Command Post 2009 CP 172,500 X
Energy Consumption Improvements, DMA 2011 EFS 885,000 X X Fall 2010
Storm Water Improv/Infrastructure, Phase 3, FT Harrison 2011 FS 1,600,000 X Fall 2010

ACvmmHm E\vo:

, ma.:ﬁﬁ@ C.Z-Zamo&m

U%EAES; of ?5::5:&5:

5,000,000

WormvES.aoc of m::m Oéboa Ume-Uom&,zm:.m Basin 2011 SS 500,000 X X X final payment this month
Rehabilitation of State Owned Dams-Middle Creek Dam 2011 SS 75,000 X Fall 2011 {summer construction
. i This appropriation is anticipated to be
Rehabilitation of Ruby Dam 2011 | sS 5,000,000 X mw%mw used primairly for phase 2 of the project,
Some expenditures from this appropriation
have been used for design.

Statewide Facilities Planning, Statewide 2011 CP 400,000 Exec. recommendation to cancel and
revert $0.40 million to the general fund.
Energy Related Deferred Maintenance, Statewide 2011 CP 203,568 X X X various projects & phases
Department of Corrections
Energy Conservation Improvements, DOC | 2011 _ CP 1,260,000 | _ X _ X | _ various projects & phases
Prepared by Cathy Duncan, LFD
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Renovate Low Support, MSP 2011 CP 1,660,000 X

Facility Repairs & Improvements, WATCh East 2011 CP 650,000 X

Renovate Low Support, Phase 2 MT State Prison 2011 CP 1,240,000 X
Department of Justice ;

Exterior Envelope Improv, MT hw& Enfor >om%§% {2011 cp | 425,000 | [ x|
Department of Zs:wg_ Resource and Conservation L : , : i

Fac Repairs & Improv, DNRC Swan & Stillwater Units 2011 Cp 400,000 X

Consolidate DNRC Divisions, Missoula 2011 CP 350,000 X

Central Land Office Building Renov/Replacement, DNRC | 2011 CP 1,600,000 X
Department of Public Health and Human Services

Renovation/Addition to Spratt Building, MT State Hospital { 2011 CP 1,640,000 X

Montana Veterans' Home Improvements, Statewide 2011 CP 1,200,000 X various projects & phases

Office of Public Assistance, Wolf Point 2011 CP 2,250,000 Exec. recommendation to cancel and

revert $2.23 million to the general fund.

Montana University System

Renovate Main Hall, Phase 2 - UM-Western 2011 CP 6,000,000 X

Energy Conservation Improvements, MUS (Deferred Maint) 2011 | CP/O 16,800,000 X X X various projects & phases

Animal Bioscience Facility, MSU Bozeman 2011 CP 2,500,000 X

Simulated Hospital & Child Care Center, MSU-Great Falls
{ Cﬁa&ma E\NE ~

Contact: HoEmo Eooa
Contact Phone: (406) 841-5 mc

2,100,000

Department of Administration

Mech & Energy Projects, Capitol Complex 2011 FS 1,924,000 X X X various projects & phases
Energy Related Deferred Maintenance, Statewide 2011 FS 1,276,432 X X X various projects & phases
Cabinet Agency Energy Projects, Statewide 2011 FS 5,375,000 X X X various projects & phases
Alternative Energy-Biomass Boiler, MSP 2011 CP 740,000 X
Department of Corrections
Energy Conservation Improvements, DOC _ 2011 _ CP/ES _ 2,620,000 _ _ X _ X _<~5.ocm projects & phases
Department of Environmental Quality
Energy Projects at Community Colleges, mSﬁi&m _ 2011 | FS [ 1,000,000 _ _ X _ __ design
Department of Military Affairs :
Energy Consumption Improvements, DMA _ 2011 ] cp | 265,000 | P X | x _
?ﬁmvma’mz_v\ Duncan, LFD @ ‘
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Complete
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Estimated
Completion
Date
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Department of Public Health and Human Services

|

Montana University System

DPHHS Energy Projects, Statewide [2011] FS | 2,132,000 | [ X | x | {various projects & phases
Department of Revenue :

Renov & Energy Improv, State Liquor Warehouse [ 2011 | cp _ 460,000 | _ _ X [ Jan 2011 _
Montana School for the Deaf and Blind : :

Energy & Facility Improvements, MSDB [2011] cp | 25,000 | P _ |

Conservation Improvements, MUS (Energ
Updated 01/2011
Long-Range Buildin

various projects & phases

of the statewide appropriations-as noted below)

Included for informational purposes, not
Improvised Explosive Divisive Course and Military Museun| 2011 | GF 1,000,000 X Sum 2010 Mﬂ%ﬂﬁ% 3 iliary Museam is
summer 2010
Construct Female Latrines - DMA Culbertson & Malta 2011 FS 451,800 X X Spring 2010
Helicopter Dip Site 2011 FS 279,268 X X Spring 2010
Vault Modifications - DMA, Statewide 2011 FS 500,000 X X Spring 2010
A&E Active Construction Jobs including "In Warrenty" and partially
complete (includes projects that the executive recommends for
reduction and does not include some FWP and DOT projects and some $362,224,267

KEY

X - Project / Benchmark Completed
DM - Deferred Maintenance

CP - Capital Project Funds

SS - State Special Revenue Funds

FS - Federal Special Revenue Funds

PR - Proprietary

O - Other Funds (Donations, Grants, Auxiliary Funds)
B - Bond Proceeds .

* Note: Estimated completion dates are determined as a component of the contractual construction agreement.

* Note: In most cases, completion dates for projects in warranty prior to the development of this report have not been included.

* Note: This list generally does not include statewide projects (for example roof repairs, statewide).
* Note: Most FWP and DOT projects are not listed on this summary-those projects are generally more in the form of programs, containing multiple projects.
* Note: The DOC Preservation & Improvements, Virginia and Nevada Cities project is not on this list because it contains multiple small projects.

* Note: This list does not include Federal Spending Authority projects from DMA because the projects contain multiple small projects.
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